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topped off with ammonia piped over  from a  separate  thermal  control  system.   This  recharge was  to 
have allowed  for continued power channel operation  into 2014 or 2015, at which point another EVA 





to  a  dormant  thermal  control  system  not  intended  to  be  utilized  as  anything  other  than  spare 
components.  The purpose of this rerouting of the TCS was to increase system volume and to isolate the 
photovoltaic  radiator,  thought  to  be  the  likely  leak  source.    This  EVA  was  successfully  executed  on 





signifying a rapid acceleration of the  leak  from 5lbm/year to 5lbm/day  .   Within 48 hours of the crew 
noticing the leak, an EVA was in progress to replace the coolant pump – the only other replaceable leak 
source. 
This paper will explore the management of the 2B PVTCS  leak from the operations perspective.    It will 
discuss  the methodology  of  performing  the  STS‐134  refill,  the  considerations  and  contingency  plans 
which went into the architectural overhaul of the system in 2012, and the unprecedented effort which 
went  into the EVA response to the visible  leak of May 2013.    In particular the paper will  focus on the 
techniques utilized by flight controllers to monitor the system health and to respond to such  instances 
as the rapid May 2013  leak by putting the electrical system  in a safe configuration  for  loss of cooling, 
and will use recorded telemetry of these events to describe system response to EVA crew and ground 
actions.   It will discuss the  innovative design for redundancy of the  integrated truss structure’s cooling 
systems which allowed  for  this  leak  to be managed with minimal  impact  to other  ISS operations and 
electrical  services,  contrasted  against  the  real  unintended  operations  consequences  of  utilizing  the 
flexibility of the spacecraft’s design in this manner.  The paper will discuss how the training of the crew 
and flight controller personnel has adapted to the changing architecture of the power system and the 
unpredictable nature of the 2B leak. 
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